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SECTION 4. STREAM, WETLAND, AND FOREST REHABILITATION
OPPORTUNITIES

This section describes rehabilitation opportunities associated with the stream valley and riparian
corridor of Watts Branch and its tributaries. The primary focus of the rehabilitation discussion is
on opportunities for stream rehabilitation and stabilization to improve habitat and reduce channel
erosion. Concept designs for specific reaches were developed as part of the Phase Il work and are
described below. In addition, reforestation and wetland management plans were developed to
supplement and enhance the existing forest and wetland resources within the Watts Branch riparian
corridor.

4.1  Stream Rehabilitation Opportunities

Actotal of 62 stream reach locations were identified as being in need of stabilization or rehabilitation,
as part of the RSAT assessment (see Figure 4.1). Where appropriate, adjacent locations were
combined to form a single rehabilitation site. Using this approach, 35 stream reach rehabilitation
sites were identified. This section presents an inventory and describes the ranking system used to
document which stream rehabilitation projects have the highest priority for implementation. Lastly,
this section presents the list of the highest priority sites.

Stream rehabilitation involves the recovery of eco-system functions and processes in a disturbed
habitat. Rehabilitation, however, does not necessarily reestablish the predisturbance condition, but
does involve establishing hydrologically stable landscapes that support the natural ecosystem mosaic
(USDA, 1998). Stream rehabilitation can cover a broad range of practices including riparian
reforestation, wetland creation and enhancement, habitat creation, and streambank stabilization. For
this phase of the Watts Branch study, the stream rehabilitation focus is primarily on opportunities
for streambank stabilization using both “hard” or structural practices and bioengineering practices
(practices that employ live vegetation). Wetland enhancement and forest conservation
recommendations were also developed, but in less detail than the stream rehabilitation concepts.

There are a suite of streambank stabilization measures that can be implemented depending on the
site-specific characteristics. Practices that have been recommended as part of this study include
bioengineering, imbricated riprap, boulder revetment, root wads, and bank shaping. A brief
description of these practices is provided below:

Bioengineering—practices that involve the use of plant material in the form of live woody cuttings
or poles of readily sprouting species (e.g., willows), which are inserted deep into the bank or
anchored in various other ways (USDA, 1998). Bioengineering is a more flexible technique that
allows the stream channel to adjust to the hydrologic and sediment regime of the stream.

Boulder revetment-structural practice comprised of placed boulders at the toe of banks to provide
protection against undercutting that may result in bank failure. This practice is usually combined
with other practices that address stabilization or protection of the upper bank.
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Imbricated riprap-structural practice comprised of placed rock (usually large and flat) that is rigid
and robust to protect the entire vertical extent of the stream bank from erosion or potential failure.
Imbricated riprap is often utilized in areas where eroding banks threaten private property or
infrastructure and there is little space available for stream bank re-grading and the use of
bioengineering techniques or where these techniques would not provide a sufficient level of
protection.

Root wads—practice using large logs with intact roots that are placed in trenches cut into the banks
so that the root wads face upstream to dissipate flow velocities. These bank protection measures are
rigid, however, they also provide dynamic near-bank habitat (USDA, 1998).

Bank shaping—practice that involves re-grading the stream bank to a stable angle and geometry and
the utilization of vegetative plantings to stabilize the stream bank and prevent future bank erosion.

4.1.1 Description of Stream Rehabilitation Inventory

A stream rehabilitation inventory was incorporated into the RSAT field study to identify reaches of
stream that show signs of degradation and instability. The RSAT assessment identified all significant
erosion areas within the limits of the investigation. It is important to note that not all stream
channels were field investigated due to the limitations of the RSAT technique as described in
Section 2.2.2. Consequently, some erosion areas may exist on non-RSAT stream reaches.

The Stream Rehabilitation Inventory also reflected a certain amount of judgement on the part of the
consultants, who walked and took observations along the entire length of every stream. Streams are
not homogenous, and conditions can change from stable to eroded over a short distance. Therefore,
stream rehabilitation sites were selected based on average conditions in a stream reach. Since
streams are dynamic systems, responding to both natural and man-made influences, no single rating
system or series of measurements can categorize a stream as stable or unstable in the absence of
professional judgment.

“Best professional judgment” of the severity of erosion is based on several criteria including bank
height, bank slope, bank material, erosion pattern, and presence or absence of roots/riparian
vegetation. Conditions were compared relative to each stream, as well as to urban streams in
general. The RSAT scoring system was used at riffles located approximately 400 feet apart, and
tends to represent conditions at and immediately adjacent to the RSAT point. RSAT score for
channel stability was considered, but there was no “cut-off” score to determine inclusion on the
rehabilitation list.

There are more detailed and measurable methods to evaluate stream erosion and to select sites in
need of stabilization, including bank pins and scour chains to detect bank and bed erosion,
respectively, and the establishment and monitoring of permanent cross-sections to determine any
and all changes in cross-sectional geometry. Typically, several years of data (5 or more years) are
required for these methods to document changes caused by erosion. Due to the amount of effort
required, they are only used over long periods, typically for individual reaches as part of a research
effort. In the future, the City expects to use the geomorphic assessment data from this study as a
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baseline for measuring long-term erosion/deposition changes to the channel geometry at the same
locations.

The reaches needing rehabilitation were prioritized, with the highest priority sites targeted for
conceptual-level design. The RSAT stations were used as the initial inventory locations; however,
stream reaches in need of rehabilitation often extended over consecutive RSAT stations. Site
characteristics such as length of impacted reach and adjacent vegetation were also documented. The
following provides a description of the major categories used in the inventory to document
conditions at each location:

Overall RSAT Score: Overall RSAT score for each rehabilitation site. For rehabilitation sites that
are comprised of adjacent RSAT stations, this figure represents the average of two or more stations.

RSAT Score for Channel Stability: RSAT Channel stability score for each rehabilitation site. For
rehabilitation sites that are comprised of adjacent RSAT stations, this figure represents the average
of two or more stations.

Length of Study Area: “Study Area” is defined as the length of stream which will be studied for
rehabilitation design purposes. A distance of 400 feet has been assigned as the study length for each
RSAT station because this is the distance between RSAT points. Consecutive RSAT stations in need
of rehabilitation will have study lengths equal to (# of consecutive data points) x (400).

Length of Treatment Area: “Length of Treatment Area” (LTA) is defined as that portion of the
study area which will likely receive rehabilitation treatment. Because designs for rehabilitation have
not been developed for these areas, it is estimated that 60% of the study area is in need of
rehabilitation. Therefore, LTA is equivalent to (study area) x (0.60).

Adjacent Vegetation Type: Refers to vegetation types adjacent to rehabilitation sites; described
as “forest,” “shrub,” “turf,” or combinations thereof.

Access for Construction: Access is described as *“good,” “fair,” or “poor” based on land ownership
of the access and treatment areas, and whether sensitive natural resources such as forests, streams,
or wetlands would be affected during access or construction work..

Affected Facilities and Resources: Refers to public and private resources and facilities such as
utility lines, pathways, roadways, and recreational features which are in jeopardy due to existing
stream conditions (erosion).

Potential Rehabilitation Techniques: Potential rehabilitation techniques are provided for each
treatment area. Techniques are based on notes and photos taken during RSAT field work, as well
as the Rosgen stream type and adjacent vegetation. These are preliminary suggestions only, and are
subject to change based on further investigation and/or design.

Estimate of Cost per Linear Foot for Construction: Estimated costs are based on “potential
rehabilitation techniques” listed for each treatment area according to the following scale:
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BIOBNGINEEIING . . ..o $50/1.f.
Boulder ReVEIMENt . ... o $100/1.1.
Root Wad ReVEIMENE . . . ..o e e e $125/1.f.
Imbricated RIp-Rap . .. ..o $150/1.1.
Grade Control .. ...t add $25/1.f.
Channel Realignment . . ... .. ... i e add $50/1.1.
Remove EXisting StruCtures . . ... .t add $50/1.1.
First Order Stream . .. ..ottt e e e add $0
Second Order Stream . ... oottt add $0
*Third Order Stream ... ...t add $25/1.f.
*Fourth Order Stream . ... add $50/1.f.

* Increases in cost are due to larger stream size, which influences grading and material costs, as well
as care of water costs.

Estimate of Total Cost for Construction: Total construction costs are determined by multiplying
the LTA by the estimated construction costs per linear foot. Since both the LTA and construction
costs are estimates, these figures should be considered preliminary. Actual treatment lengths,
techniques, and costs will vary. For rehabilitation sites comprised of consecutive RSAT stations,
the estimate of total construction costs is based on the average linear foot of construction costs
multiplied by the LTA.

Table 4.1 provides a summary of the rehabilitation inventory, providing quantitative and qualitative
observations that were made during field and office analysis.
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Table 4.1 Watts Branch RSAT Project: Stream Rehabilitation Inventory
Rehab Rsat Score: Overall Length of Length of Adjacent Access Affected Potential Rehabilitation Estimated Project Cost
Site # Channel Rsat Study Treatment Vegetation for Construction | Facilities and Techniques Cost per Linear Estimate
Stability Score Area Area (ft.) Type Resources Foot (Construction
(SA x .60) (Construction) Only)
bioengineering approach:
102-1 5 24 <400' 240 turf poor* bank shaping, plant banks $50 $12,000
(golf course) with woody vegetation
bioengineering approach:
103-1 35 27 <800 turf with good minor bank shaping, toe
103-2 (avg.) (avg.) 480 shrubs protection, plant banks 350 $24,000
with woody vegetation
bank shaping with root
forest wads, imbricated rip-rap,
1035 or boulder revetment
swim club imbricated rip-rap or
forest (pool) boulder revetment; grade
103-6 fair control
2 18.25 , $168.75
(avg.) (avg.) <1,600 960 turf with gas utility imbricated rip-rap, or (avg.) $162,000
103-7 shrub boulder revetment; grade
control
103-8 severe bank erosion; root
forest wads, imbricated rip-rap,
boulder revetment, grade
control
oor* severe bank erosion; root
105-2 2 19 <400' 240 forest P wads, imbricated rip rap, $150 $36,000
(Thomas farm)
boulder revetment
i - eroded meander; bank
106-4 2 27:5 <800’ 480 forest poor shaping, toe protection, $100 $48,000
106-5 (avg.) (avg.) (Thomas farm)
boulder revetment
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Rehab Rsat Score: Overall Total Length of Adjacent Access for Affected Potential Rehabilitation Estimated Project Cost
Site # Channel Rsat Study Treatment Vegetation Construction Facilities and Techniques Cost per Linear Estimate
Stability Score Area (ft) Area (ft.) Type Resources Foot (Construction
(SA x .60) (Construction) Only)
| ____________ _________ ____________ ___________________ _________________ ___________ __________|
poor* mmsgd channel; bank
107-1 3 20 <400 240 shrub shaping, root wads, $150 $36,000
(Thomas farm)
boulder revetment
incised channel; bank
107-5 4 21 <400 240 turf fair shaping, remove ford $75 $18,000
crossing
tortuous, eroded meander;
forest, -
channel relocation,
shrub&
turf boulder revetment root $162.50
- * wads .
183 g 3.5 17.5 <800 480 K.poofr (avg.) $78,000
) (avg.) (avg) (King farm) toe protection using
boulder revetment;
forest o "
remove existing 24
culvert
gabion revetment; remove
i poor* gabion, shape and plant
110-4 9 27 <400 240 turf (King farm) banks with woody $100 $24,000
vegetation
erosion upstream of
culvert; channel
realignment, boulder
o ” 39 ) (aiz N 480 forest fair revetment, root wads $175 $84,000
severe erosion; grade
control, stabilization may
not be feasible
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Rehab Rsat Score: Overall Total Length of Adjacent Access for Affected Potential Rehabilitation Estimated Project Cost
Site # Channel Rsat Score Study Treatment Vegetation Construction Facilities and Techniques Cost per Linear Estimate
Stability Area (ft) Area (ft.) Type Resources Foot (Construction
(SA x .60) (Construction) Only)
e ________________________ _________________ ________________________ ___________ ________________________________________________ ______________|

minor erosion

1155 4 23 <400 240 forest fair threatening residential $100 $24,000
property; boulder
revetment

115-7 3 21 <400 240 forest fair Severe erosion; root $125 $30,000
wads, boulder revetment

sanitary toe protection using root

115a-1 sewer utility | wads, boulder revetment
erosion from fallen tree;
remove tree, toe

3.66 22 . ; ' $117

115a-2 (@vg) (avg) <1200 720 forest fair protection, boulder (avg.) $84,240
revetment, root wads
minor erosion on

115a-3 intermittent channel:
boulder revetment
incised, severely eroded;

1175 2 16 <400 240 forest fair grade control, toe $125 $30,000
protection, boulder
revetment
debris jam reducing

118-1 5 34 <400 240 forest poor channel capacity; $50 $12,000
remove blockage

118-4 3 10 <400 240 forest fair bank shaping, boulder $125 $30,000
revetment, grade control
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Rehab
Site #

201-1

201-2

201-3

201-4

201-5

Rsat Score:
Channel
Stability

4.6
(avg)

Overall
Rsat Score

25.8
(avg)

Total

Study

Area
(ft)

<2,000

Length of
Treatment
Area (ft)
(SAX.60)

1200

Adjacent
Vegetation

Type

forest

forest

forest

forest

turf

Access for
Construction

fair

Affected
Facilities and
Resources

Potential Rehabilitation
Techniques

eroded meander;
imbricated rip-rap, root
wads, boulder revetment

discrete erosion along
meander; spot treatment
using imbricated rip-rap,
boulder revetment; remove
in-stream debris

discrete erosion; spot
treatment using imbricated
rip-rap, boulder revetment;
grade control

erosion downstream of
gabion check dam;
imbricated rip-rap, boulder
revetment, grade control

discrete erosion, channel
blockage; spot treatment
using bioengineering,
remove debris jam

Estimated
Cost per
Linear Foot
(Construction)

$130
(avg)

Project Cost
Estimate
(Construction
Only)

$156,000

204-1

34

<400

240

forest

fair

sanitary sewer
utility

eroded sewer line crossing;
re-encase sewer utility,
minor channel relocation,
grade control

$175*
(not incl.
sewer re-
encasement)

$42,000

204-5

33

<400

240

forest

good

minor bank erosion; toe
protection using boulder
revetment

$100

$24,000

204-8

37

<400

240

forest

good

gabion revetment; stable
reach; investigate
removing gabion

$200

$48,000
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Rehab Rsat Score: Overall Rsat Total Length of Adjacent Access for Affected Potential Rehabilitation Estimated Project Cost
Site # Channel Score Study TreatmentA Vegetation Construction Facilities and Techniques Cost per Estimate
Stability Length rea (ft) Type Resources Linear Foot (Construction
(ft) (SAX.60) (Construction) Only)
| __________________________________ ____________ ________ ________ ____________________________ ______ __________|
continuous erosion; bank
shaping, boulder
5 37 revetment, root wads
582:; (avg.) (avg.) <800 480 forest fair (:58) $42,240
discrete areas of erosion; g
spot treatments using
bioengineering
minor bank erosion; bank
plantings
205-5 4 23 debris jam causing siltation
205-6 <1200 720 forest fair of riffle; remove blockage $75 $54,000
205-7 (avg.) (avg.)
erosion increasing
downstream; grade control,
boulder revetment
failed reno-mattress &
205-8 non-rsat non-rsat <400 240 outfall plunge pool; rehabilitate N/A N/A
structure
shrub & erosion along meander;
205-9 6 23 <400 240 rass good bioengineering approach, $50 $12,000
g willow posting
incised, eroded reach; grade
206-2 3 22 <400 240 forest fair control, boulder revetment, $175 $42,000
root wad
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Rehab Rsat Score: Overall Total Length of Adjacent Access for Affected Potential Rehabilitation Estimated Project Cost
Site # Channel Rsat Score Study Treatment Vegetation Construction Facilities and Techniques Cost per Estimate
Stability Length Area (ft) Type Resources Linear Foot (Construction
(ft) (SA x .60) (Construction) Only)
\_____________________________ ___________________________________________ _______ _________________ _______________ _____ ____________|
minor erosion;
bioengineering approach
301-2
forest continuous erosion;
301-3 4.3 25.7 <1200 720 fair gas utility boulder revetment, root $100 $72,00
(avg.) (avg.) wads (avg.)
301-4 ] -
- continuous erosion;
turf sewer utility : L
bioengineering approach
severe erosion below
301-6 7 34 <400 240 forest fair station; debris jam; $225 $54,000
remove blockage,
imbricated rip-rap
sewer manhole | €rosion along meander;
302-3 4 24.5 . debris jam; remove
302-4 (avg) (avg) <800 480 forest fair blockage, boulder $200 $96,000
revetment, root wads
302-6 8 32 <400 240 forest fair grade control required $50 $12,000
for tributary
debris jam; erosion in
utility ROW; remove
302-8 4 29 <400 240 forest fair blockage, $125 $30,000
bioengineering approach
in ROW
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Rehab
Site #

302-12

Rsat Score:
Channel
Stability

Overall Rsat
Score

38

Total
Study
Length

(ft)

<400

Length of
Treatment
Area (ft)
(SA x .60)

240

Adjacent
Vegetation

Type

forest

Access for
Construction

fair

Affected
Facilities and
Resources

Potential Rehabilitation
Techniques

erosion along meander;
toe protection, boulder
revetment

Estimated
Cost per
Linear Foot
(Construction)

$125

Project Cost
Estimate
(Construction
Only)

$30,000

401-2

401-3

35
(avg.)

25
(avg.)

<800

480

forest

fair

severe erosion;
imbricated rip-rap

unidentified
utility

in-stream blockage, toe
erosion; remove
blockage, boulder
revetment, root wads

$225

$108,240

401-5

401-6

45
(avg.)

22
(avg)

<800

480

mix

forest

fair

debris jam; remove
blockage

continuous erosion;
bank shaping,
bioengineering approach

$100

$48,000

401-8

401-9

401-10

401-11

45
(avg.)

26.75
(avg)

<1600

960

forest

fair

continuous erosion; toe
protection,
bioengineering approach

erosion along toe of
banks; toe protection,
boulder revetment

gas utility

toe protection using
boulder revetment, root
wads, grade bank to
allow access to
floodplain

bridge footer
(toe path)

address erosion at
bridge footer; boulder
revetment

$144
(avg.)

$138,240
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Rehab
Site #

401-15

401-16

401-17

401-18

Rsat Score:
Channel
Stability

Overall
Rsat Score

3.66 26
(avg.) (avg.)
non-rsat non-rsat

Total
Study
Length
(ft)

<1200

Length of
Treatment
Area (ft)
(SA x .60)

720

Adjacent
Vegetation

Type

turf

turf

forest

forest

Access for
Construction

fair

Affected
Facilities and
Resources

Potential Rehabilitation
Techniques

erosion along meander;
bioengineering approach

erosion from outfall;
bioengineering approach

debris jam; continuous
erosion; remove
blockage, boulder
revetment,

eroded, incised channel,
bank shaping, toe
protection, boulder
revetment, root wads

Estimated
Cost per
Linear Foot
(Construction)

$131
(avg.)

Project Cost
Estimate
(Construction
Only)

$94,320
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4.1.2 Ranking System

Two separate ranking systems were developed to evaluate and prioritize individual stream
rehabilitation sites that were identified in the field. The first system was developed by ESA, based
on the field information that was collected as part of the RSAT analysis. The second system was
developed by the City and Watts Branch Partnership as a potential variation from the original ESA
approach.

The first ranking system used criteria and assigned weighting values based on best professional
judgement, input from the Watts Branch Partnership, City staff and experience. The following
discussion provides the rationale for selecting the factors and assigning the weights for the first
ranking system.

The output of the stream rehabilitation ranking system produced an overall score for each stream
rehabilitation site based on a 100 point numeric scale, whereby the site with the highest overall score
represents the best opportunity for stream rehabilitation.

ESA prepared the first ranking system, which was more technical and encompassed all known
factors. The overall score is derived from the sum of individual scores based upon the following
five evaluation categories:

. Channel condition

. The extent of the problem

. Public and community benefits
. Feasibility and access

. Project cost

The selection of stream rehabilitation sites also considers future activities in the watershed,
especially stormwater retrofits, stream buffer enhancement, and other restoration and rehabilitation
projects. These considerations were used to further prioritize the sites which receive the highest
scores from the ranking system (in other words, a “second tier” ranking process) to favor those
which are or will be located in proximity to other watershed rehabilitation projects. Table 4.2
presents the criteria and associated points.

Table 4.2 Watts Branch Stream Rehabilitation Ranking System by ESA

1. CHANNEL CONDITION (35% of total score) Score
la. RSAT Score for Channel Stability
at the rehabilitation Site: 9-11 2
6-8 5
3-5 10
0-2 15
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1b. RSAT Score for Channel Stability immediately
upstream of the rehabilitation site: 9-11 0
6-8 6
3-5 4
0-2 1
1c. Overall RSAT score upstream of
rehabilitation site (Avg. of 3 sta. above) 42-56 0
(If no station above, then score 5): 26-41 6
16-25 4
0-15 1
2. EXTENT OF PROBLEM (30% of total score)
2a. Length of treatment area:
<250 linear feet 2
251-500 linear feet 4
501-750 linear feet 6
751-1000 linear feet 8
>1000 linear feet 10
2b. Stream size at rehabilitation site:
First Order 1
Second Order 2
Third Order 3
Fourth Order 5
2cC. Bank erosion threatens meadow/grassed area 1
Erosion threatens forested area (non-wetland) 3
Erosion threatens scrub/shrub wetland 3
Erosion threatens forested wetland 5
2d. No maintained resources threatened 0
Erosion threatens recreational feature (path, ballfield, etc.) 2
Erosion threatens storm drain outfall or utility feature
(gas, water, sewer, etc.) 4
Erosion threatens private property/structure 6
Erosion threatens transportation infrastructure
(road, bridge, culvert) 10
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3. LAND OWNERSHIP AND ACCESS (20%of total score)

3a. Rehabilitation site on privately owned land 1
Rehabilitation site includes both public and private land 5
Rehabilitation site on publicly owned land or within
public drainage easement 10

3b.  Access for Construction:

Poor access requires crossing of private property 0
Fair  access is through non-City easement and/or impacts
sensitive natural resources )
Good access entirely on public land or City easement and
requires no impacts to sensitive natural resources 10

4, PROJECT COST (15% of total score)

Cost per linear foot of rehabilitation (construction only):
>$175  linear foot 1
$125-175 linear foot 5
$75-124 linear foot 10
<$ 75 linear foot 15

TOTAL POSSIBLE SCORE 100

Upon request of the Partnership, City staff developed a second ranking system that simplified the
selection variables for stream rehabilitation. The revised system focused on issues that most
concerned the Partnership members: length and severity of erosion, ownership of the stream and
forest/tree impacts from the construction. These variables indicated both the relative need for stream
stabilization and the most significant costs and difficulties associated with a proposed project. They
also showed the widest range among the ranking criteria. The relative point award distribution for
each of the four categories for the second ranking system is presented in Table 4.3. Table 4.4
presents the raw data that were used to determine the relative site rankings under the simplified
stream project ranking approach. An April 19, 2000 memorandum was prepared by City staff and
provided to the Partnership describing the simplified stream project ranking system. This
memorandum is listed in Appendix F and is part of the overall project record.
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Table 4.3 Watts Branch Revised Stream Rehabilitation Ranking System
by City and Partnership

1. LENGTH OF CHANNEL EROSION (25% of total score) Score
400' 5
800' 10
1200’ 15
1600’ 20
2000 25

2. RSAT CHANNEL STABILITY (25% of total score)

5-11.0 6.25

4.0-4.9 12.5

3.0-3.9 18.75

0.0-2.9 25.0
3. LAND OWNERSHIP (25%of total score)

Private 0

Both 15

Public 25

4. FOREST IMPACTS FROM CONSTRUCTION (25% of total score)

>400' 0
100-399' 10
1-99' 20
0 (No Impacts) 25
TOTAL POSSIBLE SCORE 100

A summary of the results of the first (ESA) and second (revised) ranking systems are provided
below.

4.1.3 Priority of Sites Based on Ranking System

Table 4.5 and 4.6 present the results of the ESA and revised City rehabilitation ranking analyses,
respectively. The ranking system was applied to each of the 35 rehabilitation sites (the reader is
reminded that the 62 RSAT stations identified as needing stream stabilization were combined into
35 rehabilitation sites due to the proximity of several stations to one another), based on a spreadsheet
analysis that used the data collected as part of the field inventory and office analysis (Table 4.1).
Sites have been sorted from highest to lowest score; highest score represents the greatest potential
benefit from stream rehabilitation.
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Table 4.4 Simplified Stream Project Ranking System Raw Data
Project Length of | RSAT Channel | Ownership | Forest Impacts from
ID Project (ft) Stability Construction (ft)
102-1 400 5 private 0
103-1&2 800 3.5 public 0
103-51t0 8 1600 2 both 0
105-2 400 2 private 30
106-4&5 800 2 private 600
107-1 400 3 private 0
107-5 400 4 public 50
109-4&5 800 3.5 private 0
110-4 400 9 private 0
115-2&3 800 3 public 600
115-5 400 4 public 350
115-7 400 3 public 40
115a-1t0 3 1200 3.66 public 100
117-5 400 2 public 75
118-1 400 5 public 150
118-4 400 3 public 50
201-1to 5 2000 4.6 private 300
204-1 400 4 public 250
204-5 400 5 public 0
204-8 400 9 public 100
205-1 & 2 800 5 public 500
205-5t0 7 1200 4 public 400
205-8 400 - public 400
205-9 400 6 private 0
206-2 400 3 public 100
301-2t0 4 1200 4.3 public 0
301-6 400 7 both 0
302-3& 4 800 4 public 0
302-6 400 8 public 0
302-8 400 4 public 0
302-12 400 5 public 700
401-2 & 3 800 3.5 public 500
401-5 & 6 800 4.5 public 0
401-8to 11 1600 4.5 public 450
401-151t0 18 1600 3.66 public 0
Total 24800
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Table 4.5 Stream Rehabilitation Sites: Descending Order Ranking by ESA
Rehab Site Ranking Criteria
la. 1b. lc. 2a. 2b. 2c. 2d. 3a. 3b. 4. Total

103-1/2 10 10 4 4 1 1 0 10 10 15 65
301-2/4 10 6 6 6 3 3 4 10 5 10 63
401-8/11 10 4 6 8 4 3 4 10 5 5 59
115a-1/3 10 4 5 6 1 3 4 10 5 10 58
205-5/7 10 6 4 6 2 3 0 10 5 10 56
205-1/2 10 6 6 4 2 3 0 10 5 10 56
401-5/6 10 4 6 4 4 3 0 10 5 10 56
401-15/18 10 6 6 6 4 3 0 10 5 5 55
302-6 5 4 6 2 3 3 0 10 5 15 54
204-5 10 6 6 2 2 3 0 10 5 10 54
103-5/8 15 1 4 8 1 3 6 5 5 5 53
302-3/4 10 6 6 4 3 3 4 10 5 1 52
204-1 10 4 6 2 2 3 4 10 5 5 51
117-5 15 4 5 2 1 3 0 10 5 5 50
302-12 10 6 6 2 3 3 0 10 5 5 50
115-5 10 4 4 2 1 3 0 10 5 10 49
201-1/5 10 6 6 10 2 3 0 1 5 5 48
302-8 10 4 6 2 3 3 0 10 5 5 48
115-2/3 10 6 4 4 1 3 0 10 5 5 48
107-5 10 4 4 2 1 1 0 10 5 10 47
401-2/3 10 1 4 4 4 3 4 10 5 1 46
118-1 10 1 4 2 1 3 0 10 0 15 46
106-4/5 15 6 6 4 1 3 0 1 0 10 46
206-2 10 4 4 2 2 3 0 10 5 5 45
115-7 10 4 5 2 1 3 0 10 5 5 45
118-4 10 4 5 2 1 3 0 10 5 5 45
105-2 15 10 6 2 1 3 0 0 5 43
102-1 10 4 5 2 1 1 0 0 15 39
205-9 5 4 4 2 2 1 0 5 15 39
204-8 2 6 6 2 2 3 0 10 5 37
301-6 5 5 5 2 3 3 0 5 5 34
109-4/5 10 4 5 4 1 3 0 1 0 33
107-1 10 4 6 2 1 3 0 0 5 32
110-4 2 4 4 2 1 1 0 0 10 25
205-8 NA 2 2 0] 10 B - NA

NA = non-RSAT site
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Table 4.6 Stream Rehabilitation Sites: Revised Descending Order Point Ranking by City
and Partnership

Project Length of | RSAT Channel | Ownership | Forest Impacts from | Total
ID Project Stability Construction Score
401-151t0 18 20 18.75 25 25 88.75
103-5t0 8 20 25 15 25 85
103-1&2 10 18.75 25 25 78.75
301-2to 4 15 12.5 25 25 77.5
117-5 5 25 25 20 75
302-3&4 10 12.5 25 25 72.5
401-5&6 10 12.5 25 25 72.5
115-7 5 18.75 25 20 68.75
115a-1t0 3 15 18.75 25 10 68.75
118-4 5 18.75 25 20 68.75
302-8 5 12.5 25 25 67.5
107-5 5 12.5 25 20 62.5
204-5 5 6.25 25 25 61.25
302-6 5 6.25 25 25 61.25
206-2 5 18.75 25 10 58.75
401-8to 11 20 12.5 25 0 57.5
109-4&5 10 18.75 0 25 53.75
115-2&3 10 18.75 25 0 53.75
401-2&3 10 18.75 25 0 53.75
115-5 5 12.5 25 10 52.5
204-1 5 12.5 25 10 52.5
205-5to 7 15 12.5 25 0 52.5
301-6 5 6.25 15 25 51.25
105-2 5 25 0 20 50
107-1 5 18.75 0 25 48.75
201-1to 5 25 12.5 0 10 47.5
118-1 5 6.25 25 10 46.25
204-8 5 6.25 25 10 46.25
205-1& 2 10 6.25 25 0 41.25
205-9 5 6.5 0 25 36.5
102-1 5 6.25 0 25 36.25
110-4 5 6.25 0 25 36.25
302-12 5 6.25 25 0 36.25
106-4&5 10 25 0 0 35
205-8 5 - 25 0 -

4-20



Watts Branch Watershed Study and Management Plan Final Report August 2001

The City’s revised stream rehabilitation ranking system yielded similar results to the ESA system.
Although projects moved up and down in the ranking order, it was generally not significant and most
of the same sites qualified as “high priority” for rehabilitation. This revised City approach was
useful, in that it quantified expected tree/forest impacts for access and construction, which were not
explicitly defined under the ESA approach.

The highest scoring stream rehabilitation sites were mapped on a subwatershed basis to determine
which specific subwatersheds of Watts Branch are likely to be a priority for implementation (see
Section 5 for a detailed discussion). Based on the results of the ranking analysis and discussion
between the City, Partnership, and the Center team, the 35 sites were broken into 2 tiers. Initially,
11 of the 35 sites were selected for further investigation (i.e., development of conceptual designs).
However, to minimize negative implementation factors such as construction access and other
disruptions/disturbances, an additional grouping of sites occurred to include some lower ranking
sites in the top tier. The end result of this grouping was that 14 total sites (comprising nine separate
projects) were targeted for further investigation. Table 4.7 presents a summary of the nine
recommended projects and associated stream reaches.

Table 4.7 Stream Rehabilitation Projects

Project Stream Station(s) Comprising Description of Project
Number Project
1 103-1to 103-2 & 401-15 to 401-18 | minor bank shaping, toe protection, plant
banks with woody vegetation
2 301-2 to 301-4 boulder revetment, root wads,
bioengineering
3 401-8 to 401-11 toe protection, boulder revetment, root
wads
4 115a-1 to 115a-3, 302-6 , 302-8 & | toe protection, boulder revetment, root
302-3 to 302-4 wads
5 205-5 to 205-8 bank plantings, removal of debris jams,
boulder revetment
6 205-1 to 205-2, 302-12, & 204-1 bank shaping, boulder revetment, root
wads, toe protection
7 401-5 to 401-6 & 401-2 to 401-3 imbricated riprap, boulder revetment,
root wads, bank shaping
8 204-5 toe protection, boulder revetments
9 103-5to 103-8 bank shaping, imbricated riprap, root

wads, boulder revetment
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4.1.4 Recommended Stream Restoration Projects

Detailed concept design drawings of the nine projects were prepared as part of the Phase 11 tasks.
The plans and supporting details contain information such as plan view of the proposed
rehabilitation components, limits of disturbance, construction and maintenance access, utility
protection (if necessary), impacts to natural resources, and estimates of number of trees to be
removed. The design information was presented to the Watts Branch Partnership and displayed at
the two open houses by the City. Due to the size of the plans, they are not included in this report;
however, the City maintains copies of the relevant information (see Appendix F for a listing of
project support information not presented in this report). The major types of rehabilitation measures
proposed are described below, followed by a description of each project.

Since stream erosion is an ongoing process, the actual extent of disturbance and techniques shown
in the concepts will be adjusted to reflect conditions at the time of final design. The City may also
conduct restoration of other reaches within the Watts Branch watershed should critical problems or
opportunities arise outside of the proposed work areas. Also, if proposed SWM projects are not able
to be implemented, downstream reaches may require additional or more extensive stream restoration
than originally recommended in this study. DPW will re-evaluate these reaches during final design
stage.

Neighborhood coordination will be done during final design stage, and should include notification
to nearby residents, adjacent property owners, civic/homeowners’ associations, local schools and
garden clubs, affected parks users and environmental interests. Signs at proposed access and work
areas should be posted to help alert the community of the coming project.

The City Forester will work closely with DPW to improve tree preservation on stream restoration
projects. The Forest Conservation Plans will include standard practices such as root pruning and
placing wood chips in construction areas within the critical root zones of trees to be saved. The City
Forester has also designated potential reforestation/afforestation areas on some stream restoration
concept plans that will be considered at final design.

Stream Stabilization Structure Descriptions

Imbricated Rip-rap: A very strong structural revetment constructed from large, rectangular shaped
boulders which typically average 2'x3'x4" in size. Boulders are stacked to create walls which protect
banks and vegetation. Used in situations to address severe erosion and/or where bank height
exceeds 5 feet.

Step Pool Channel: Structure used to address head cuts and/or areas of severe slope. Typically
constructed of large boulders similar to those used for imbricated rip-rap.

Root Wads: Natural material revetment constructed of root wads, logs, boulders, and vegetative

cuttings designed to protect eroding banks and to provide aquatic habitat. As organic component
of revetment deteriorates over time, roots of vegetative cuttings (shrubs)fill voids, thus providing
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long term stabilization. Can be installed in situations requiring cut, however, this technique is better
suited to “fill” applications.

Single and Double Toe Boulders: Natural material revetment constructed from large stone
(typically class I11) which is stacked one or two high atop a footer boulder which is designed to
protect stream banks. Well suited for shade applications, where bank grading is not desirable, and
where bank heights are less than 5 feet.

Biologs: A true bioengineering approach which utilizes “logs” constructed of natural coconut fiber
which provide bank protection and a rooting medium for both herbaceous and woody plants. Well
suited for sunny applications where banks can be graded to provide stable aspects. with low to
moderately tall banks (can also be used where tall banks can be graded).

Cross Vanes: A structure constructed of stone which is designed to provide grade control, to locally
reduce width-depth ratios, to relieve lateral bank stress, to locally center the thalweg, and to provide
in-stream habitat.

Rock Vanes: A structure constructed of stone which is designed to relieve stress from an eroding
bank by directing the thalweg channelward, and to provide in-stream habitat. Well suited for use
in areas where limited channel capacity may prohibit other revetment techniques.

Bar Sills: Structures constructed of stone which are designed to stabilize, enhance , or create
depositional features.

The stream projects are grouped geographically in the list below. Refer to the Implementation
Section (Section 5) of the study for recommended construction priority and grouping as individual
projects. Wherever possible, the City will construct stream restoration concurrently with any
recommended SWM projects for that subwatershed to improve the success of the stream projects.

Project 1
Site 103-1 and 103-2

General Description:

This reach is located immediately downstream of Hurley Avenue and continues to the confluence
of this tributary and the main stem of Watts Branch. The channel in this area is generally narrow
and incised with moderate to severely eroded banks. The majority of the riparian area is dominated
by herbaceous plant communities, therefore, bioengineering techniques are available for use.

Stabilization Techniques:

. Biologs are proposed throughout this reach to address eroded banks. Larger diameter (20™)
logs are proposed where bank heights are taller than 4 feet. Standard diameter logs (12") are
proposed in all other areas. All banks behind the logs are to be graded to 3:1. Seed,
vegetative cuttings and biodegradable matting are to be placed on the graded slopes.

. Cross vanes are proposed to maintain existing channel invert elevations.
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Access:
Access for construction will be provided from Hurley Avenue. Access pathways follow the channel
and for the most part avoid existing trees.

Site 401-15, 401-16, 401-17 and 401-18

General Description:

This project consists of a segment of the mainstem of Watts Branch in the vicinity of the Watts
Branch Parkway and Aintree Drive within Woottons Mills Park. The park in this area contains both
forested and meadow communities which contain vast areas of potential nontidal wetlands. In
general, this system is incised with low width to depth ratios. The channel inverts are in general
well below the rooting zone, therefore, there is a significant amount of channel erosion. Where there
is ample sunlight penetration, bioengineering techniques are utilized.

Stabilization Techniques:

. Double (stacked) biologs are proposed where there is ample sunlight to support vigorous
plant growth. A stacked arrangement is proposed due to the significant bank heights which
sometimes exceed 6' in height. As with all biolog applications, slopes behind the revetment
should be graded to a 3:1 slope, matted, seeded and planted with vegetative cuttings.

. Double toe boulders are proposed to address bank erosion where there is too much shade to
support a bioengineering approach. Grading is recommended behind this revetment to
provide for a planting area.

. There is an existing debris blockage and a dilapidated USGS gage station which are
impeding bedload transport and are causing lateral stress on the banks. These should be
removed as soon as practical. As an alternative, consideration should be given to
maintaining the USGS station for potential future use as a monitoring point to assess the
effectiveness of upstream management efforts.

. There is an existing, exposed sewer manhole in the center of the stream adjacent to the
existing Aintree stormwater pond. This feature is causing lateral stress on the banks, and
poses a potential hazard in that it is vulnerable to damage. This feature should be relocated
well beyond the limits of the channel.

. Imbricated walls (rip-rap) are proposed in one area where bank heights exceed 6 feet, and
erosion is severe and is threatening the loss of trees at the top of the banks.

Access:

Access for construction will be provided from three locations: from Aintree Drive, from the tot-lot
at the terminus of Aintree Drive, and from a park entrance off of Watts Branch Parkway. Access
pathways follow existing macadam pathways, existing sewer right-of-ways, and open areas (where
feasible) to avoid impacts to trees.
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Project 2
Site 301-2, 301-3 and 301-4

General Description:

This project consists of a segment of the mainstem of Watts Branch in the vicinity of the
intersections of Maryland Route 28, Watts Branch Parkway, and Hurley Avenue. In general, this
system has a low sinuosity, is moderately to mostly stable, and offers moderate to good in-stream
habitat.

Stabilization Techniques:

. Double toe boulders are proposed to address bank erosion due to a) shade conditions and b)
the desire to protect existing trees and root systems. Minor channel adjustments are
proposed downstream of Hurley Avenue.

. Cross vanes are proposed to center the thalweg and to maintain existing channel invert
elevations.
. There is an existing, exposed gas pipeline located immediately upstream of the Hurley

Avenue Bridge. This utility needs to be relocated to a lower elevation. A cross vane is
proposed at this location to provide grade control.

. There is an existing mid-channel bar located approximately 400 feet upstream of the Hurley
Avenue Bridge which is causing severe lateral stress on the banks. This is to be removed.

Access:

Access for construction will be provided from three locations: from Crofton Hill Lane, Maryland
Route 28, and Hurley Avenue. Access pathways exist primarily in open areas, and have been
designed to avoid the scattered trees which exist in the riparian areas.

Project 3

Site 401-8, 401-9, 401-10 and 401-11

General Description:

This project consists of a segment of the mainstem of Watts Branch located east of Wootton
Parkway within Woottons Mill park, which is entirely forested. In general, this system is mostly

stable, but is experiencing severe erosion along two adjacent, tortuous meanders.

Stabilization Techniques:

. Imbricated walls (rip-rap) are proposed in two areas where erosion is severe, and to prevent
the channel from migrating over an existing sewer line.
. One small segment of rootwads is proposed along a portion of a meander where the channel

is to be adjusted and the thalweg relocated streamward several feet. Rootwads are favored
here due to the significant amount of encroachment/fill desired.

. Rock vanes are propose in three locations. Two are proposed within a tortuous meander to
direct the thalweg and energy from the banks. The third is located immediately upstream
of
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a pedestrian bridge at the upstream limit of the project. This is intended to direct energy
away from the bank and protect the bridge footer from scour.

Access:

Access for construction will be provided from two locations: from Greenplace Terrace and from
Paulsboro Drive. Access pathways follow an existing sewer right-of-way and an existing macadam
pathway to avoid impacts to trees.

Project 4
Site 302-3, 302-4, 302-6, 302-8, 115A-1 and 115A-2

General Description:

This project consists of a segment of the main stem of Watts Branch and a first order tributary within
Woodley Gardens Park adjacent to Nelson Street. In general, the main stem of Watts Branch in this
area is moderately stable with discrete areas of erosion along the outside of meander bends. The
unnamed first order tributary is mostly unstable with areas of continuous, significant bank erosion.
This system originates from a 48" concrete pipe adjacent to the cul-de-sac at Wilson Avenue which
directs energy toward the left bank. In addition, this system is moderately incised in areas which
requires consideration of capacity when finalizing rehabilitation designs.

Stabilization Techniques:

. Single and double toe boulders are proposed to address bank erosion on these reaches due
to a) shade conditions and b) the desire to protect existing trees and root systems. Single toe
boulders are used where bank heights are lower than 3 feet; double toe boulders are used in
all other areas. Minor channel relocation is proposed where channel geometry is excessively

tortuous.

. Cross vanes are proposed to center the thalweg and to maintain existing channel invert
elevations.

. Rock vanes are propose in two locations. These are placed to direct energy away from the

banks in areas where bank erosion is moderate and where channel capacity would be
compromised by use of a boulder revetment.

. Imbricated walls (rip-rap) are proposed in areas where channel relocation is proposed, and
where bank erosion is most severe.

. Existing debris blockages on the first order tributary are causing significant channel
alterations and are interfering with bedload transport. These should be removed as soon as
possible.

. There is an existing, failed sewer protection feature on the first order tributary which is

constructed of grouted stone and is proposed to be removed. A cross vane is proposed
downstream of the utility crossing to hold grade in this area.

Access:

Access for construction will be provided from Nelson Street and the park parking area off of Nelson
Street. Access pathways will follow the existing macadam path, open areas adjacent to the channel,
existing, unimproved pathways, and existing sewer right-of-ways in order to minimize impacts to
trees.
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Project 5
Site 205-5, 205-6, 205-7 and 205-8

General Description:

This project consists of a segment of a second order tributary which flows through Upper Watts
Branch Park downstream of Gude Drive. In general, this system is moderately unstable with
discrete areas of erosion along the outside of meanders. The channel has moderate to good access
to its floodplain and is moderately tortuous. Channel capacity does not appear to pose a limitation,
but still should be considered during the final design process.

Stabilization Techniques:

. Single and double toe boulders are proposed to address bank erosion on these reaches due
to a) shade conditions and b) the desire to protect existing trees and root systems. Single toe
boulders are used where bank heights are lower than 3 feet; double toe boulders are used in
all other areas. Minor channel relocation is proposed where channel geometry is excessively

tortuous.

. Cross vanes are proposed to center the thalweg and to maintain existing channel invert
elevations.

. A step pool channel is proposed below an existing, eroded stormwater outfall which

apparently drains portions of Fordham Street.

Access:

Access for construction will be provided from Fordham Street. Access pathways will follow
existing, unimproved pathways through the park and a portion of an existing sewer right-of-way in
order to minimize impacts to trees.

Project 6
Site 302-12, 204-1, 205-1 and 205-2

General Description:

This project consists of segments of second and third order streams within Upper Watts Branch Park
which is entirely forested. In general, these segments are moderately sinuous, and are unstable with
eroded banks along the outside of meanders.

Two storm drain outfalls showing signs of significant erosion along the drainage path between the
end of the pipe and the stream channel were also identified and could be stabilized as part of that
project. The two outfalls are located, respectively, at the end of Azalea Drive, and east of Aster
Boulevard between Azalea Drive and Nelson Street. At the final design stage for the stabilization
for stations 204-1 and 302-12, the City should investigate options to stabilize these outfalls,
including bioengineering techniques (e.g., boulders and plantings) and extension of the storm drain
outfalls. The benefits of stabilizing these outfalls must be weighed against the construction
disturbance to the mature trees in the area. The City will need to work with the nearby residents to
discuss these issues. The City should measure the existing eroded outfall channels to compare with
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conditions at the final design stage. If the channel sizes appear to have stabilized, only minor repairs
and vegetative stabilization may be needed, which will minimize disturbance.

Stabilization Techniques:

. Single and double toe boulders are proposed to address bank erosion on these reaches due
to a) shade conditions and b) the desire to protect existing trees and root systems. Single toe
boulders are used where bank heights are lower than 3 feet; double toe boulders are used in
all other areas. Minor channel relocation is proposed where channel geometry is excessively

tortuous.
. Cross vanes are proposed to maintain existing channel invert elevations.
. One small segment of rootwads is proposed where the channel is to be adjusted and the

thalweg relocated streamward several feet. Rootwads are favored here due to the significant
amount of encroachment/fill desired.

. A step pool channel is proposed in an existing, high gradient, first order tributary which is
currently severely eroded and incised.

Access:

Access for construction will be provided from two locations: The Cul-de-sac at the end of Azalea
Drive and from Princeton Place. Access pathways for the most part follow existing, unimproved
pathways in order to minimize impacts to trees.

Project 7
Site 401-2, 401-3, 401-5, and 401-6

General Description:

This reach is located on the main stem of Watts Branch immediately downstream of Wootton
Parkway. In general, the stream is moderately stable with a tortuous geometry. In-stream habitat
is fair to good, with several deep pools which provide excellent fishery habitat. Debris blockages
are present which has caused localized channel widening and has disrupted bedload transport.

Stabilization Techniques:

. Bar sills are proposed in a straight reach which is excessively wide. The bar sills are placed
in a depositional area and are designed to trap bedload to develop a side bar which will
reduce channel width.

. Existing, failed sewer protection features which are constructed of grouted stone are
proposed to be removed.

. Debris blockages are to be removed.

. Channel realignment is proposed to establish a stable geometry and to address several

hundred linear feet of eroded banks along the outside of the meanders. Root wads and
imbricated rip-rap are proposed in these areas to provide bank stability.

. Rock vanes are proposed in three locations. One is proposed upstream of a very large
American Sycamore tree; this is intended to direct energy away from the root system. The
other area is immediately upstream of the crossing of Scott Drive. These are intended to
direct the thalweg and erosive energy from the right bank (looking upstream). The third area
is located downstream of Scott Drive and the intention is to direct the thalweg away from
the
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bank, and to provide protection to the right bank in the area of the downstream-most sewer

crossing.

. One cross vane is proposed at the upstream limit of a straight reach. The intended purpose
IS to enhance in-stream habitat and to alleviate lateral stress on the banks.

. Extensive sediment bars have formed on the concrete flume upstream of the Wootton

Parkway bridge (RSAT 401-6), obstructing the bridge's conveyance under high flows. The
sediment should be removed. Additionally, a portion of the underlying concrete slab should
be removed to re-create a natural baseflow channel upstream of the bridge. This work
should be coordinated with the future widening of Wootton Parkway.

Access:
Access for construction will be provided from the Wootton High School parking lot and from Scott
Drive. Access pathways will follow existing sewer rights-of-way to minimize impacts to vegetation.

Project 8
Site 204-5

General Description:

This reach is located downstream of Carnation Drive on a second order tributary which flows
through Upper Watts Branch Park which is entirely forested. In general, the stream is stable with
discrete areas of bank erosion along the outside of meanders.

Stabilization Techniques:

. Single and double toe boulders are proposed to address bank erosion along this reach due
to a) shade conditions and b) the desire to protect existing trees and root systems. Single toe
boulders are used where bank heights up to 3 feet; double toe boulders are used in all other
areas.

. Cross vanes are proposed at cross-over reaches to maintain existing channel invert elevations
and to center the thalweg.

ﬁgg::-for construction will be provided from Carnation Drive. The access pathway follows an
existing, unimproved pathway in order to minimize impacts to trees.

Project 9

Site 103-5, 103-6, 103-7 and 103-8

General Description:

This reach is located on a first order tributary downstream of Dundee Road. In general, this reach
is moderately unstable and incised throughout with severely eroded banks.
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Stabilization Techniques:

. Biologs are proposed in the upper-most portion of this reach to address eroded banks, which
will graded to a 3:1 slope, matted, seeded and planted with vegetative cuttings. Biologs are
suitable at this location due to low bank heights and the lack of trees in the riparian area.

. Cross vanes are proposed to maintain existing channel invert elevations.

. Double toe boulders are proposed to address minor to moderate bank erosion within forested
areas due to a) shade conditions and b) desire to protect existing trees and root systems.

. Rock vanes are proposed in several locations. These are placed to direct energy away from

banks in areas where bank erosion is minor to moderate and/or where channel capacity
would be compromised by use of a boulder revetment.

. Imbricated walls (rip-rap) are proposed in areas where bank erosion is severe and where
bank heights exceed 5 feet.

. A step pool channel is proposed in a straight reach where there is an existing, failing reno
mattress.

Access:

Access for construction will be provided from three locations: Dundee Road, Wootton Parkway, and
from Feather Rock Drive.

The priority stream rehabilitation and stormwater retrofit sites need to be closely coordinated so each
site can benefit from the other. Section 5 presents recommendations on how to integrate these
together into the final watershed management plan for Watts Branch.

4.1.5 Recommended Outfall Stabilization Projects

Numerous storm drain outfalls showed signs of significant erosion along the drainage path between
the end of the pipe and the nearest stream channel. Two of these outfalls were identified near a
stream restoration project already recommended in the study, and could be stabilized as part of that
project. The two outfalls are located, respectively, at the end of Azalea Drive, and east of Aster
Boulevard between Azalea Drive and Nelson Street. At the final design stage for RSAT stations
204-1 and 302-12, DPW will investigate options, including bioengineering techniques, such as
boulders and plantings, and extension of the storm drain outfalls. The benefits of stabilizing these
outfalls must be weighed against the construction disturbance to the mature trees in the area. DPW
will work with the Neighborhood Resource Coordinator to discuss these issues with nearby
residents.

DPW will also measure the existing eroded channels to compare with conditions at the final design
stage. If the channel sizes appear to have stabilized, only minor repairs and vegetative stabilization
may be needed, which will minimize disturbance.

Other storm drain outfalls are in need of repair and stabilization. As DPW surveys each stream
reach at final design, outfalls in need of significant repair will be included in the proposed work.
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4.2  Wetland Management Plan

A wetland management plan was developed to identify existing wetland areas where a functional
improvement can be achieved through enhancement or restoration of existing conditions.
Enhancement and creation opportunities identified in the plan relied on findings and observations
from stormwater management retrofit and stream rehabilitation assessments, where opportunities
for improving wetland function and other subwatershed conditions through wetland restoration
and/or creation were presented. Candidate locations for improvement were selected based on the
following criteria:

. RSAT and other field assessment recommendations for the location of wetland enhancement
and creation;

. Proximity to intermittent and perennial stream channels (isolated wetland enhancement and
creation opportunities were not considered due to marginal stream improvement potential);

. Potential for significant water quality improvement (the planting of trees and shrubs to

enhance emergent wetlands was not recommended because thermal loading is not an issue
in the Watts Branch Watershed);

. Location within hydric soil areas (NRCS Soil Survey for Montgomery County);
. Low lying, flat areas where grading work will be minimal;
. Non-forested areas (enhancement of forested wetlands and the clearing of upland forest for

the creation of wetlands are not practical methods for improving water quality).

A description of each wetland improvement area including existing conditions, property ownership,
enhancement/creation approach, and possible water quality benefits is provided below. Figure 4.2
shows the general location of the improvement areas. A full-sized plan map has been prepared using
a variety of data sources including: hydric soil boundaries (from the NRCS Soil Survey for
Montgomery County) and existing wetland areas (from the U.S. Fish and Wildlife Service National
Wetland Inventory Map/Rockville Quadrant). The full-sized map is not included as part of this
report, but has been provided to the City as part of the project record.

Wetland Improvement Area Descriptions

Area#l This is a privately owned, open area adjacent to a small, perennial tributary of Watts
Branch. The site abuts retrofit site SM-18 and is surrounded by a thin forested edge.
Portions of this proposed area could be graded in conjunction with site SM-18
construction to increase floodplain storage and, where there are existing herbaceous
wetlands, enhanced with native wetland trees and shrubs.

Area#?2 This site is located in Woodley Gardens Park and consists of a drainage ditch/swale
with emergent wetland vegetation. This ditch drains an adjacent ballfield and,
during stormevents, it transports pollutants associated with turf maintenance (mainly
fertilizer and pesticides) as well as some sediment. This swale should be enlarged
as much as possible and the gradient should be reduced so that it can retain greater
volumes of storm water. This will lessen pollutant flows to the receiving stream and
lower peak flows. Native wetland plants and shrubs should be planted in the
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Area# 3

Area#4

Area#5s

expanded ditch to maximize pollutant uptake. In addition, trees can be planted
adjacent to the newly graded area to improve wildlife habitat and the overall
aesthetic of the park.

This is an existing emergent wetland located at the northern end of Woottons Mill
Park (public property). During storm events, an eroding channel carries overflow
and sediment from the wetland into the adjacent stream. If this erosion is not
checked, it will continue to pollute the stream and it could eventually drain the
wetland. To preserve the wetland and improve water quality, the channel should be
filled and stabilized. If necessary, grading work should be performed to lessen
concentrated flows to the stream during storm events, thereby eliminating future
channelization and erosion. Expansion of the existing wetland is also possible
during the grading operation and is strongly recommended. The increase would
provide greater storage capacity during storm events. Whether this wetland is an
emergent, scrub shrub or a forested system is not critical. However, a forested
system would be more in keeping with the natural wetland systems within the Watts
Branch watershed.

This is an open area located at the southwestern tip of Woottons Mill Park. Its low
elevation when compared to the adjacent stream makes it an excellent candidate for
wetland creation. With minimal grading, this site can provide increased floodplain
access for the stream thereby reducing sediment loads and erosive velocities during
stormevents. A forested wetland system would be more appropriate for this site and,
therefore, woody wetland trees and shrubs are recommended.

This site consists of the open, low lying areas adjacent to the Watts Branch tributary
which bisects the Lakewood Country Club golf course (private property). Run-off
from the golf course can contain nutrients and pesticides. These pollutants can be
filtered by enhancing the existing emergent wetlands and creating additional
wetlands. Wetland enhancement can be accomplished by planting native wetland
shrubs and trees for greater nutrient uptake. The development of a tree canopy will
also reduce thermal loading. Wetland creation can be accomplished by performing
minor grading to capture run-off before it enters the stream. These areas can then be
planted with herbaceous or woody wetland species. A dense ground layer would be
most desirable in these areas to slow the flow of water and to filter out suspended
solids.
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Figure 4.2  Wetland Improvement and Reforestation Management Plan
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4.3 Forest Management Plan

A forest management plan has been prepared for the Watts Branch watershed in order to identify
and enhance specific areas within the riparian corridor. Specifically, the plan targeted areas within
150 feet of perennial/intermittent streams to indicate gaps in the stream valley corridor greater than
1/4 acre. These criteria were established to ensure that the proposed forest areas would be large
enough to be ecologically sustainable and wide enough to serve as an effective biological filter for
water quality while not overextending the City’s financial and human resources.

Open areas and 150 foot buffers were initially identified using a base map showing Watts Branch
and its tributaries, the large forested tracts within the watershed (taken from the 1993 M-NCPPC
GIS Land Use/Land Cover Map for Montgomery County), and the existing tree cover in the City
of Rockville’s parks (1999 City of Rockville Parks & Recreation Department survey). Reforestation
recommendations were modified by removing areas slated for current or future development. Next,
aerial photographs were used to identify playing fields, buildings, or other facilities within the
recommended areas which would preclude their use. The aerial photographs were also used to
identify any forest cover discrepancies on the base map. Finally, the RSAT data sheets for the entire
watershed were reviewed to ensure that no reforestation opportunities were overlooked on the map
and to eliminate any reforestation locations due to conflicting uses not apparent from the aerial
photographs. The data sheets were also used to develop management recommendations (e.g., the
presence of invasive species) and to compile the reforestation species recommendation list.

Public property reforestation opportunities have been separated from private opportunities. Public
and private properties were identified using tax maps and the 1999 ADC map for Montgomery
County. A summary of the private and public reforestation acreage within each Watts Branch
tributary and specific management recommendations are provided in Table 4.8. Figure 4.2 shows
the general locations of these areas. A full-sized plan map has been prepared but is not included as
part of this report. The City has a copy of the map as part of the project record.

Reforestation/ afforestation plans are subject to approval by the City Forester. Location and spacing

of trees, species selection and planting details must be included in an approved Forest Conservation
Plan.
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Table 4.8 Summary of Recommended Reforestation Sites
Total . .
Stream Reach Reforestation Private Public General Notes
Acreage Acreage
Acreage
401 115 03 112 Mile-a-minute and Multiflora
Rose management suggested.
119 34 3.4 - -
206 7.9 - 7.9 -
201/101/102 6.5 49 53 Tall fescue and Multiflora
rose management suggested.
301 4.8 4.8 - -

Reforestation Species Recommendations

Based on the RSAT vegetation data and Brush, Lenk, and Smith’s vegetation map of Maryland (G.S.
Brush, C. Lenk, J. Smith, 1980. The Natural Forests of Maryland: An Explanation of the Vegetation
Map of Maryland. Ecological Monographs), the stream valley forests in the Watts Branch
watershed belong to the “Sycamore-Green Ash-Box Elder-Silver Maple” association. Other typical
species inthisassociation include: Red Maple (Acer rubrum), White Oak (Quercus alba), Flowering
Dogwood (Cornus florida), Black Cherry (Prunus serotina), Northern Red Oak (Quercus rubra),
Spicebush (Lindera benzoin), Tulip Poplar (Liriodendron tulipifera), Black Gum (Nyssa sylvatica),
Sassafras (Sassafras albidum), White Ash (Fraxinus americana), Arrowwood (Viburnum dentatum),
Black Oak (Quercus velutina), and Ironwood (Ostrya virginiana). A preliminary reforestation
species list was compiled using a combination of typical “Sycamore-Green Ash-Box Elder-Silver
Maple” association species and “RSAT” species. This list was then edited based on the following
factors: nursery availability (some species are not even propagated); disease resistence; drought
resistence; and light tolerance (some species can not handle the full sun exposure that reforestation
areas are subject to). The final list is provided in Table 4.9. Species denoted with an asterisk (*)
are dominant species. Each reforestation area should contain at least three dominant species and
dominant species should make up 60 to 75% of the reforestation planting.
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Table 4.9 Reforestation Species Recommendations

COMMON NAME

SCIENTIFIC NAME

Trees
Box Elder* Acer negundo
Silver Maple* Acer saccharinum
Red Maple* Acer rubrum
Birch Betula nigra
Green Ash* Fraxinus pennsylvanica
Sweet Gum Liquidambar styraciflua
Tulip Poplar* Liriodendron tulipifera
Black Gum Nyssa sylvatica

American Sycamore*

Platanus occidentalis

White Oak

Quercus alba

Pin Oak

Quercus palustris

Northern Red Oak

Quercus rubra

Black Willow

Salix nigra

Understory & Shrubs & Vines

Flowering Dogwood

Cornus florida

Persimmon

Diospyros virginiana

American Holly

llex opaca

Witchhazel

Hamamelis virginiana

Spicebush

Lindera benzoin

Arrowwood Viburnum

Viburnum dentatum

Black Haw

Viburnum prunifolium

* Dominant Species
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Planting Recommendations

. Size - In general, planting should be performed using containerized plant material.
Containers should be no less than 2 gallons and no greater than 5 gallons. Container stock
smaller than 2 gallons can be easily overlooked by maintenance personnel and accidentally
mowed. In addition, small stock is a desirable food source for deer. Plant stock larger than
5 gallons is expensive and often requires a much longer time to adapt to field conditions,
meaning higher initial maintenance. Balled and burlapped (B&B) stock is not recommended
due to the significant loss of root mass during the removal operation.

. Planting Density/Spacing - One to three gallon container plants should be installed at a rate
of 350 per acre. Five gallon container plants should be installed at a rate of 200 per acre.
These are the densities recommended in the State Forest Conservation Manual. Spacing
between plants should be varied to lend a natural appearance to the reforestation area.
Minimum spacing between shrubs should be 3 feet. Minimum spacing between trees should
be 6 feet.

. Site Preparation - Reforestation areas should be free of all noxious, invasive, and
allelopathic species prior to planting. The primary target species are: Multiflora Rose (Rosa
multiflora), Japanese Honeysuckle (Lonicera japonica), Asiatic Bittersweet (Celastrus
orbiculatus), Porcelain Berry (Ampelopsis brevipedunculata), Japanese Knotweed
(Polygonum cuspidatum), Mile-a Minute (Polygonum perfoliatum), and K-31 Tall Fescue
(Fesctuca arundinacea). Control of these species should be accomplished through physical
and/or chemical means.

Where reforestation is proposed for an area that is maintained as lawn, it is strongly
recommended that the grass be sprayed with a non-selective herbicide such as “Round-up”.
After the grass has died, the reforestation trees and shrubs may be planted. Finally, amulch
of 3" to 4" of leaves (the use of leaves collected from residences may be used) should be
spread over the entire reforestation area to prevent the regrowth of grass and to provide a
natural bed of organic matter. The grass should not be physically removed because its roots
will hold the soil until the trees and shrubs become established.

Reforestation areas that are not maintained as lawn but are dominated by a natural grassland
community require special attention to prevent damage by voles and other rodents which eat
bark and can girdle the trees. Since these rodents prefer feeding in areas where they are
hidden by vegetation, it is essential to keep the grasses away from the trunks of the trees.
This can be accomplished by mulching the base of the tree as recommended under “Planting
Procedure” below and by periodically spraying a non-selective herbicide on weeds and
grasses that grow within the mulch ring. Mowing of natural grassland communities to
accomplish this control is not recommended.

. Planting Procedure - Planting should be conducted in accordance with the latest issue of

the Landscape Contractors Association MD-DC-VA Landscape Specification Guidelines and
as follows: backfill should consist of 1/4 organic matter (“Leafgro” or “Compro”) and 3/4

4-37



Watts Branch Watershed Study and Management Plan Final Report August 2001

existing soil; fertilizer should not be used unless organic matter backfill is unavailable; a 3"
deep, 3 foot diameter mulch ring shall be placed around each tree. Any vegetation within
the mulch ring should sprayed with an herbicide prior to the application of the mulch and
allowed to work before placing the mulch. Mulch shall be aged, hardwood mulch, dark
brown in color, uniform in size and free of foreign matter.

Management Recommendations

. Watering - Periodic watering of reforestation plant material is essential during the first year
or two after planting. This will ensure that the root system is sufficiently developed to
sustain the plant during periods of drought. At least one watering every month from May
to September is recommended. This schedule may need to be adjusted depending on
weather conditions.

. Invasive Control - All reforestation areas should be periodically inspected (once or twice
each year) for invasive exotic species that can rapidly outcompete young trees and shrubs
(see “Site Preparation” for the most common species). Identified species should be removed
using physical and/or chemical means.

. Predation Control - Where buck rub and rodent problems are severe, collars or sleeves can
be placed around the tree trunks. These devices are generally made of plastic and there are
a number of different designs. The best design depends on the size of the tree and the type
of predation. Please note that these collars/sleeves are not the “tree tubes” that are sold for
use with seedlings.

. Access Control - Careful thought should be given to the location of reforestation areas
where pedestrian traffic is high. Pathways, even if those paths are not formally recognized,
should not be blocked by a reforestation area or it will be vandalized. Where reforestation
areas are located adjacent to high traffic areas and highly maintained areas, they should be
protected by fencing. This will prevent the creation of new pedestrian paths through the
reforestation area, lessen (but not eliminate) the chances of vandalism, and prevent lawn
maintenance personnel from accidentally mowing these areas - signs, alone, are not a
deterrent. Fencing can be permanent or temporary depending on the setting. Temporary
fencing does not usually last more than a year, especially in high use areas where vandals
will tear it down. Periodic repair will have to be figured into the cost. Fencing should
remain for at least one year and probably two or three to ensure the establishment of the
reforestation area. Permanent fencing is preferable, but is more expensive.
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